

VERIHIRE — INTERNSHIP & PLACEMENT

UCS503 Software Engineering • Team Progress & Contribution Gantt Chart

Project Start	03-Aug-2026
Status Date	13-Sep-2026
Team Members	Geet Rawal
	Nidhish
	Parvesh

TASK / MILESTONE	OWNER	PROGRESS	START	END	DAYS	W1 03 Aug	W2 10 Aug	W3 17 Aug	W4 24 Aug	W5 31 Aug	W6 07 Sep	W7 14 Sep	W8 21 Sep	W9 28 Sep	W10 05 Oct	W11 12 Oct	W12 19 Oct	W13 26 Oct	W14 02 Nov	W15 09 Nov	W16 16 Nov	W17 23 Nov
Phase 1 — Inception & Requirements																						
Problem definition, scope & user requirements	Geet Rawal	100%	03-Aug	07-Aug	5																	
Dataset sourcing strategy & label definition	Nidhish	100%	03-Aug	08-Aug	6																	
System architecture, modules & repository setup	Parvesh Lamba	100%	05-Aug	10-Aug	6																	
Initial proposal + use-case specification	All	100%	08-Aug	14-Aug	7																	
Phase 2 — Data & Application Foundation																						
Data collection, cleaning & exploratory analysis	Nidhish	100%	11-Aug	22-Aug	12																	
Database schema & PostgreSQL integration	Parvesh Lamba	100%	12-Aug	21-Aug	10																	
React/Vite UI prototype & navigation	Geet Rawal	100%	13-Aug	24-Aug	12																	
Authentication & core REST API	Parvesh Lamba	100%	19-Aug	29-Aug	11																	
Baseline TF-IDF + classical ML models	Nidhish	100%	20-Aug	30-Aug	11																	
Phase 3 — Proposed ML Pipeline																						
Structured feature engineering & encoding	Geet Rawal	100%	27-Aug	09-Sep	14																	
Sentence Transformer embedding pipeline (MiniLM)	Nidhish	100%	01-Sep	12-Sep	12																	
MLP architecture, training & evaluation	Nidhish	55%	05-Sep	19-Sep	15					55%	55%	55%										
FastAPI ML inference service	Parvesh Lamba	35%	08-Sep	20-Sep	13						35%	35%										
Feature fusion + end-to-end prediction flow	All	20%	12-Sep	24-Sep	13						20%	20%	20%									
Phase 4 — Platform Features																						
Opportunity submission & prediction UI	Geet Rawal	0%	15-Sep	26-Sep	12																	
Prediction result + supporting indicators	Nidhish	0%	18-Sep	29-Sep	12																	
Community reporting & moderator workflow	Parvesh Lamba	0%	21-Sep	03-Oct	13																	
Submission history, search & filtering	Geet Rawal	0%	28-Sep	08-Oct	11																	
Phase 5 — Integration, Testing & DevOps																						
Frontend-backend-ML integration	All	0%	05-Oct	16-Oct	12																	
Model tuning, comparison & error analysis	Nidhish	0%	05-Oct	17-Oct	13																	
Unit/integration testing	Parvesh Lamba	0%	12-Oct	23-Oct	12																	
Dockerization + CI/CD with GitHub Actions	Parvesh Lamba	0%	19-Oct	30-Oct	12																	
Admin analytics dashboard	Geet Rawal	0%	19-Oct	31-Oct	13																	
Phase 6 — Validation & Delivery																						
Pilot testing + usability feedback	All	0%	02-Nov	13-Nov	12																	
Security, privacy & reliability checks	Parvesh Lamba	0%	02-Nov	11-Nov	10																	
Final model/report documentation	Nidhish	0%	09-Nov	20-Nov	12																	
Final report, README, demo & presentation	All	0%	16-Nov	27-Nov	12																	

LEGEND	Completed	In progress	Planned	Status date
--------	-----------	-------------	---------	-------------